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To: Dr. Charles Johns 

Board of Education 

 

From: Dr. Kim Ptak 

Dr. R.J. Gravel 

  

Date: Wednesday, October 30, 2019 

 

Re: Summer 2020 Capital Projects and 3-Year Master Facility Plan 

 

Recommendation 

It is recommended that the Board of Education authorize Administration to work with Arcon Associates, 

the District architect, to develop bid specifications for the following capital projects to be completed the 

summer of 2020 as presented. 

 

Background 

For the past three years, the school district has utilized the approved life safety plan to define the capital 

improvements completed each summer.  The life safety plan included a series of projects that addressed 

our school building's infrastructure, that were identified through a comprehensive assessment process 

performed by architects, and certified by the Illinois State Board of Education.  These projects, which 

totaled approximately $15.1M were funded through life safety bond proceeds, as a result of the 2016 and 

2017 refunding of prior debt.  The final life safety projects were completed this past summer, which 

prompted the review of those items that were originally identified as necessary infrastructure projects, but 

were deferred until after the life safety plan was completed. 

 

This fall, school and district leadership team members worked with our architects, Arcon Associates, Inc. 

to assess identified facility needs.  As part of the review process, the team re-evaluated the deferred 

infrastructure projects, alongside our area master plans (e.g. roofing, paving, exterior painting, fencing, 

athletic fields, concrete, tuckpointing).  Additionally, the team evaluated and prioritized enhancement 

requests that would directly impact the student experience.  These efforts resulted in the creation of a 

3-year master facility plan.  For ease of viewing the facility plan, it has been provided in the form of a 

separate document.    Within the summary page, and each facility’s project list, the following categories 

have been assigned: 

 

● Summer 2020 

The projects with financial projections stated in this column represent those projects that are 

recommended for completion during the summer of 2020.  The majority of projects stated are for 

Glenbrook South, as the summer school program will be hosted at Glenbrook North this summer. 

 

● Summer 2021 

The projects with financial projections stated in this column represent those projects that are 

recommended for completion during the summer of 2021.  The majority of projects stated are for 

Glenbrook North, as the summer school program will be hosted at Glenbrook South this summer. 
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● Summer 2022 

The projects with financial projections stated in this column represent those projects that are 

recommended for completion during the summer of 2022.  The majority of projects stated are for 

Glenbrook South, as the summer school program will be hosted at Glenbrook North this summer. 

Additionally, this is the year slated to upgrade the Building Automation System at Glenbrook 

North and Glenbrook South. While a detailed timeline needs to be created, it is estimated the 

work will take 10-12 months.  

 

● Deferred 

The projects with financial projections stated in this column represent those that will not need to 

be completed during the next three summers.  However, we anticipate they will need to be 

completed and/or addressed within the next 10 years. 

 

It is important to note that the facility plans include financial projections are based on the initial 

assessment performed by the architects.  As each project is further reviewed, the scope will be more 

narrowly defined, and the projection will be modified accordingly. Additionally the list is intended to be 

fluid in nature and items will be added, adjusted and reprioritized as necessary.  

 

As we move forward with defining a new master facility plan, we are also working closely with our 

architects and construction management firm to revise the timeline for coordinating capital projects.  At 

the current time, capital projects scheduled to begin in June 2020 are presented to the facility committee 

in October 2019, and then are sent out to bid in December 2019 with a bidding opening on January 15, 

2020.  Given the financial and planning benefits of going out to bid sooner, we are proposing that ur 

timeline for coordinating capital projects be revised.  An updated timeline is presented in Table 1. 

 

Table 1 

Capital Projects Timeline 

 Completed 

Summer 2020 

Completed 

Summer 2021 

Completed 

Summer 2022 

Present recommended projects to 

the facility committee. 
October 2020 Spring 2020 Spring 2021 

Present recommended projects to 

the Board of Education. 
November 2020 Spring 2020 Spring 2021 

Coordinate with architects to 

create specifications for projects. 
November 2020 

Spring/Summer 

2020 

Spring/Summer 

2021 

Initiate public bid for capital 

projects. 
January 2020 Fall 2020 Fall 2021 

Award bid to selected contractors 

/ vendors. 
February 2020 

Fall/Winter  

2020 

Fall/Winter  

2021 

Begin construction work. June 2020 June 2021 June 2022 

Conclude construction work. August 2020 August 2021 August 2022 

 

For the 2020 capital projects, we would maintain our traditional timeline.  However, for the 2021 capital 

projects, we would begin our discussion with the facility committee in the Spring of this year, with our bid 

process beginning next fall, as opposed to next winter.  This change is consistent with a growing number 
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of  other school district capital project timelines, which has enabled them to benefit from financial savings 

as a result of going out to bid early. 

 

 

 

Recommended Summer 2020 Capital Projects 

The projects recommended for completion the Summer of 2020 are summarized in Table 2, and 

presented in detail in the pages that follow.  If these projects are approved in concept, the district’s 

architect will begin creating bid specifications, and will facilitate a public, competitive bidding process. 

Bids will be received after the start of the new year, and presented to the Board of Education in February 

2020 for consideration. 

 

Table 2 

Summary of Summer 2020 Capital Projects by Category 

Category Location(s) Project Description 
Financial 

Projection 

Paving GBA, GBO, GBS Crack-fill/Sealcoating, Track Resurfacing $302,000 

Roofing GBS Roof Replacement  $420,000 

Flooring GBN Carpet Replacement $130,000 

Architectural GBN, GBS Health Office Reconfiguration /Adjustments $415,000 

  Subtotal $1,267,000 

  Architect Fee (7.5%) $95,025 

  Construction Management Fee (7.5%) $95,025 

  Contingency (2%) $25,340 

  Grand Total $1,482,390 

 

Given the life safety bond proceeds have been exhausted, funding for capital projects such as these are 

funded on a “pay as you go” basis, and built into the district’s budget.  Within the current financial 

projection model, the school district allocates $1,000,000 on an annual basis to support capital projects. 

These funds are secured through developer impact fees, unrestricted revenue sources (e.g. The Glen 

Make-Whole Payment), and approved inter-fund transfers.  

 

While the projected amount for summer projects is in excess of the $1,000,000 projected in the 2020-21 

fiscal year budget levels, the school and district leadership teams are confident that additional budgetary 

savings can be achieved through a review of the school operating budget formula.  This topic will be 

reviewed in detail with the finance committee at an upcoming meeting this winter. 
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Table 3 

Paving Projects 

Location(s) Project Description Projection 

GBA, GBO, GBS Crack-fill and Sealcoating  

The district maintains a master paving schedule that plans for parking lot 

replacement every 15+ years and general maintenance (crack-fill and 

sealcoating) every 4 years.  Planned summer of 2020 work includes seal 

coating all GBS lots as well as the District Office and Off Campus lot. 

Sealcoating is a preventative maintenance measure that extends the life of 

the parking lots by protecting the surface from deterioration caused by 

water penetration.  

$192,000 

GBS Stadium Track Resurfacing  

The current stadium track was installed in 2004 and resurfaced in 2012 at 

the time the turf field was installed. It is recommended that the track be 

resurfaced with a polyurethane structural spray every 6-8 years to maintain 

its structural integrity and maximize its useful life. The summer 

 of 2020 will be year 8. Once resurfaced, it is estimated the track will last 

another 8 years before being ready for full replacement.  

$110,000 

  $302,000 
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Table 4 

Roofing Projects 

Location(s) Project Description Projection 

GBS Roof Replacement 

The Scene Shop roof is 6,300 s.f. and was part of the new construction in 

1989. The existing roof system has reached the end of its serviceable life 

and is experiencing a number of deficiencies typical for the age of this type 

of roof system. The proposed new roof system would consist of roof 

insulation with an R-value of 30.0 minimum and a multi-ply modified 

bitumen built-up roof membrane with gravel surfacing.  The life 

expectancy of the new roof is 30+ years.  

$200,000 

GBS Roof Replacement 

The Fieldhouse Lobby roof is 7,100 s.f. and was installed in 1989.  It will be 

31 years old this summer and is experiencing a number of deficiencies 

typical for the age of this type of roof system. The proposed new roof 

system would consist of roof insulation with an R-value of 30.0 minimum 

and a multi-ply modified bitumen built-up roof membrane with gravel 

surfacing.  The life expectancy of the new roof is 30+ years. 

$220,000 

  $420,000 
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Table 5 

Flooring Projects 

Location(s) Project Description Projection 

GBN 

 

 

 

Carpet Replacement - GBN Math, Social Studies,  

World Language Offices and Room A204 

Each building maintains an overall flooring plan which assists in the 

prioritization process for flooring replacement. At GBN, carpeting in the 

Math, Social Studies and World Language offices as well as room A204 

which is an oversized classroom (seats 100) used for testing, professional 

development and large group instruction is worn and separating at the 

seams.  The carpeting was installed during renovations to the A building in 

1996 and will be 24 years old this summer. When the carpeting is replaced, 

it presents an opportunity to remove an interior wall segregating a small 

portion of the social studies office which will create a more open space.  

$130,000 

  $130,000 
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Table 6 

Architectural Projects 

Location(s) Project Description Projection 

GBN, GBS Health Office Reconfiguration and Enhancements 

Both schools have extremely busy and highly effective nurses on staff who 

typically see 100+ students on a daily basis. In addition to treating student 

illnesses and providing first aid and emergency services, nurses on staff also 

conduct vision/hearing screenings, administer medications, maintain 

medical records in accordance with state mandates (includes 

immunizations, physical examinations and medical conditions), assist 

students with eating disorders which may include supervising students 

during the lunch period, assist students experiencing panic or other 

social/emotional struggles, conduct meetings and treat ill teachers and staff. 

 

The GBN health office was reconfigured in 2008 as part of the referendum 

work and, with the exception of a few recommended adjustments, effectively 

meets the needs of nurses, students and staff.   Recommended adjustments 

to the space include adding a door to two rooms to give an option for 

privacy, adding dividing partitions to the resting room, and rebalancing the 

mechanical system in the private office which was split off from an existing 

conference room. The mechanical work entails adding a VAV box, running 

ductwork and electrical work.  

 

The GBS health office is located off the main hall just to the west of the main 

office. This location is ideal as it is close to the main entrance of the 

building, easily accessible in the event paramedics are needed, and away 

from the busy corridors. The current space and configuration is not meeting 

the needs from a capacity, privacy and efficiency standpoint. The space lacks 

a private triage area which limits student privacy as students currently are 

first treated in the main entrance of the space.  The overall flow of the space 

is choppy and the layout tends to be disruptive; for example, the vision and 

hearing screenings are conducted in the certified nurse’s office, which is the 

same space she currently meets with parents, treats students, makes 

confidential phone calls and assists with triage. All storage for the space is 

also inside the certified nurse’s office.   The two registered nurses are 

separated by a glass window and can’t effectively treat students or consult 

and communicate with one another.  Other concerns include the “resting” 

room which has cots lined up next to each other and lack privacy, 

additionally there is only a single bathroom and not enough dedicated 

refrigerated space for prescriptions and other medications.  

 

The recommendation is to grow the existing 1,080 square foot office space 

to the south and claim 270 square feet of the adjacent Business Incubator 

classroom, making the overall space 1,350 square feet which is comparable 

to the space at GBN and will effectively serve the needs. The adjacent 

classroom is an oversized classroom and would be reduced to 690 square 

feet which is sufficient and comparable with other classroom spaces.  

$415,000 

  $415,000 
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Glenbrook High School District 225 - Summary of Master Facility Plan

Capital Expenditure Trade Area Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

Roofing $4,673,439 $420,000 $443,805 $239,667 $3,569,967
Paving and Site Work $7,278,600 $302,000 $375,000 $135,000 $6,466,600
Mechanical and Plumbing $5,720,000 $0 $170,000 $1,860,000 $3,690,000
Electrical $1,810,000 $0 $130,000 $0 $1,680,000
Flooring/Tiling $1,615,000 $130,000 $85,000 $105,000 $1,295,000
Architectural $1,895,000 $415,000 $20,000 $0 $1,460,000
Larger Purchases $610,000 $0 $110,000 $110,000 $390,000

Subtotal for All Project Areas $23,602,039 $1,267,000 $1,333,805 $2,449,667 $18,551,567

Fees/Construction Contingency $4,012,347 $215,390 $226,747 $416,443 $3,153,766

Grand Total $27,614,386 $1,482,390 $1,560,552 $2,866,110 $21,705,334
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Glenbrook High School District 225 - District Administration Building (GBA) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

Paving and Site Work
DO Paving - Parking Lot As part of the district's preventative maintenance plan for parking lots, a 

4 year crack-fill/sealcoating cycle is followed. The summer of 2020 the 
lot should be sealcoated, crack-filled and striped.

$6,000 $6,000

Parking lot replacement recommended.

DO Paving - Parking Lot According to building records, the district parking lot was installed in 
1988 and has been patched and sealcoated multiple times. It is 
recommended that the lot be replaced in the next five years. 

$130,000 $130,000

Parking lot replacement recommended.
Mechanical
DO HVAC Replacement - 

200B, 200C, 200D, 
200E

This space at the district office was previously rented by a dental 
practice and was configured with four small exam rooms. Each exam 
room is heated and cooled via window units and the space is not tied 
into the overall building HVAC system. 

$75,000 $75,000

Provide new heating and cooling systems for this space that is 
tied into the overall building systems.

Electrical
DO Lighting Retrofit - 2E, 

2W, 3W
The lighting in suites 2E, 2W and 3W are the remaining areas at the 
district office with fluorescent lighting. Lighting should be upgraded to 
LED.

$100,000 $100,000

Update lighting to LED.
Flooring/Tiling
DO Flooring - Carpet 

Replacement
The carpeting in suites 3W and 2E are ready for replacement in 
accordance with the district's carpet replacement cycle.

$60,000 $30,000 $30,000

Carpet replacement recommended.
Larger Purchases
DO Furniture - 

Throughout
There are multiple spaces throughout the district office where soft 
seating and other collaborative work arrangements are recommended to 
support a collaborative work environment.

$60,000 $30,000 $30,000

Furniture replacement recommended.

Subtotal for All Project Areas $431,000 $6,000 $60,000 $60,000 $305,000

Fees/Construction Contingency $73,270 $1,020 $10,200 $10,200 $51,850

Grand Total $504,270 $7,020 $70,200 $70,200 $356,850
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Glenbrook High School District 225 - Glenbrook North High School (GBN) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

Roofing
GBN Roof Replacement - 

Back gym, main gym 
balcony, art, industrial 
ed, cafeteria corridors, 
science wing, mall 
canopy, music, CPA 
lobby.

There are several roof structures reaching 26+ years old and will be 
closely monitored over the next 3-5 years. 

$2,710,439 $338,805 $2,371,634

Roof replacement recommended.
GBN Smoke Relief Hatch 

Replacement - CPA Roof
The stage house has three smoke relief hatches that are original to the 
CPA wing of the building and over 40 years old. They are beyond their 
useful life and no longer forming a complete seal. In order to prevent 
the threat of water damage, the hatches should be replaced.

$105,000 $105,000

Replace smoke relief hatches.
Paving and Site Work
GBN Paving - South lots Crack-filling and sealcoating is a preventative maintenance item that 

helps to maintain and extend the lifespan of an asphalt surface by 
preventing surface deterioration.  The industry standard for this 
treatment is every three to four years, the district adopted a four year 
cycle. This preventative maintenance measure reduces weather damage 
and water penetration of the asphalt surface, resists effects from gas, oil 
and salts, seals and protects the asphalt surface from deteriorating 
effects, reduces freeze-thaw deterioration, and extends the service life 
of the pavement.  Crack-filling and sealcoating involves cleaning and 
preparing the asphalt surface, installing joint sealant into prepared 
cracks, applying sealer and allowing it to cure, and applying pavement 
markings.  The GBN south lots are scheduled for the summer of 2021 
and the north lots the summer of 2023.

$185,000 $85,000 $100,000

Crack-fill/sealcoating recommended.

GBN Paving - Staff and West 
Student Lot

The staff parking lot and west student parking lot are scheduled for 
replacement the summer of 2023.

$605,000 $605,000

Replacement of parking lot recommended.
GBN Paving - Tennis Courts The GBN tennis courts were replaced the summer of 2018. It is 

recommended that they be resurfaced every 7 years. Work should be 
completed the summer of 2025. Crack repair and resurfacing will 
involve cleaning existing cracks and court surface, installation of “crack 
filler”, filling cracks with granular silica sand, and applying one coat of 
acrylic resurfacer and two coats of fortified acrylic tennis court color 
coating surface.

$135,000 $135,000

Resurfacing of tennis courts recommended.
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Glenbrook High School District 225 - Glenbrook North High School (GBN) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

GBN Paving - Stadium Track The stadium track was replaced in 2013 at the time the turf field was 
installed. It is recommended every 6-8 years the track be resurfaced 
with a structural spray to maintain the integrity of the track and expand 
the useful life. 

$110,000 $110,000

Stadium Track Replacement Recommended.
GBN Turf surface 

replacement - Stadium 
Field

The artificial turf field was installed in 2013. The top layer (carpet) 
needs to be replaced every 12-14 years. It is estimated the surface 
should be replaced the summer of 2027. 

$664,800 $664,800

Replacement of field surface recommended.
GBN Additional Netting - 

Baseball Field
The current fencing along the first and third baselines of the GBN 
baseball fields are not high enough to prevent foul balls from flying into 
adjacent fields and parking lots.

$190,000 $190,000

Add 50 foot netting behind the backstop and the first and 
third baselines recommended.

GBN Additional Netting - 
Softball Field

The current fencing along the first and third baselines of the GBN 
softball field is not high enough to prevent foul balls from flying into 
the adjacent stadium track and tennis courts.

$180,000 $180,000

Add 50 foot netting behind the backstop and the first and 
third baselines recommended.

GBN Fencing - Baseball Field The GBN baseball fencing is original and has significant rusting. The 
fence is, in many places, twelve inches above the ground and concrete 
posts are exposed.

$110,000 $110,000

Add 50 foot netting behind the backstop and the first and 
third baselines recommended.

GBN Bleacher and Press Box 
Replacement - Stadium

The bleachers were installed in the late 1970s. Although passing 
inspection, the underlying structure is slowly deteriorating and rusting. 
The recommended repairs due to wear and tear has been accumulating 
each year including seating replacement, welding and painting.The 
bleachers do not have proper capacity (home 1800 and visitor 900) and 
are the smallest bleachers in the 12 team conference. Additionally the 
bleachers are not ADA compliant making it difficult for students, staff 
and community members to watch events with friends and family. The 
press box is also much smaller for today's needs which include 
broadcasting, filming etc. 

$1,500,000 $1,500,000

Replacement of bleachers, press box recommended.

Mechanical/Plumbing
GBN Building Automation 

System Software and 
Component 
Replacement - 
Throughout

GBN uses a building automation system (BAS) which was installed in 
2001, to automate the many building mechanical systems. The current 
system and component parts (field panels, controllers) are considered 
obsolete and no longer available or supported. Wiring is old and has the 
potential to fail. 

$900,000 $900,000

Replace BAS system and components. Run new wiring.
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Glenbrook High School District 225 - Glenbrook North High School (GBN) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

GBN Hydraulic Lift 
Replacement - CPA

The GBN orchestra pit lift is original construction with two hydraulic 
rams. There is the potential for failure. The lift can drift out of level 
from side to side. New pit lifts are electronically driven avoiding the 
need for hydraulic fluid. 

$350,000 $350,000

Replace Hydraulic Lift

GBN HVAC Replacement - 
Shop Classrooms Wood 
Shop, Auto Shop, Metal 
Shop

The existing ceiling hung air handling units for the shop classrooms are 
the original air handling unit and are approximately 60 years old. 
Failure of these units will result in loss of heating and ventilation and 
the ability to maintain proper space temperature to the areas they 
serve.

$350,000 $350,000

Provide a new Air Handling System to service these areas.

GBN Boiler Replacement - 
Boiler Room

The existing fired steam boilers (4) are over 60 years old showing signs 
of deterioration. Loss of the boilers would result in loss of heat to the 
entire building.  

$1,800,000 $1,800,000

Replace existing steam boilers with new gas fired hot water 
boilers. Extend new hot water supply and return mains to 
existing equipment.

GBN Condensation Tank and 
Pump Replacement - 
Fieldhouse

There are 8 condensation tanks/pumps in the fieldhouse one of which 
is needing to be replaced in the next couple of years. 

$40,000 $40,000

Replace one condensation tank/pump.

GBN HVAC Replacement - C-
108 and Nurse/Student 
Services

As part of the 2016 Life Safety Bond issuance, the majority of unit 
ventilators were replaced. There is a remaining unit ventilator in the 
ceiling of room C-108 and nurses and student services are roof top 
units. 

$130,000 $130,000

Replace unit ventilators with a rooftop unit.

GBN Water pipe and fixture 
replacement - Applied 
Tech Restrooms

The existing domestic water piping mains are the original galvanized 
steel piping. The piping is deteriorated causing leaks and loss of water 
pressure to building. The existing plumbing fixtures in classrooms and 
toilet rooms are the original fixtures and are worn. 

$70,000 $70,000

Replace piping and fixtures with new.
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Glenbrook High School District 225 - Glenbrook North High School (GBN) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

GBN Water pipe and fixture 
replacement - Girls and 
Boys PE Restrooms

The existing domestic water piping mains are the original galvanized 
steel piping. The piping is deteriorated causing leaks and loss of water 
pressure to building. The existing plumbing fixtures in locker room and 
toilet rooms are the original fixtures and are worn. 

$225,000 $225,000

Replace piping and fixtures with new.

GBN Water pipe and fixture 
replacement - CPA 
Restrooms

The existing domestic water piping mains are the original galvanized 
steel piping. The piping is deteriorated causing leaks and loss of water 
pressure to building. The existing plumbing fixtures are the original 
fixtures and are worn. 

$140,000 $140,000

Replace piping and fixtures with new.

GBN Piping Replacement - A-
Wing

The hot water piping was replaced in the late 1990s however the 
cirrculation to individual fixtures is a concern and the hot water is not 
effectively traveling to the individual fixing, cold water piping is now 
approaching the end of its useful life and is showing signs of 
deterioration. 

$180,000 $180,000

Replace piping and fixtures with new.

GBN Ductwork Cleaning - 
Throughout (Pre-2008 
areas)

The ductwork is old and has dust and residue building up, it needs to 
be cleaned to maintain air quality.  

$120,000 $120,000

Clean ductwork.

Electrical
GBN Lighting - CPA The current incandescent lighting in the CPA is difficult to maintain 

due to its height and is not energy efficient. Additionally they consume 
a great deal of power and burn out frequently. It is recommended that 
the lighting be converted to LED on both the stage and house. 

$300,000 $300,000

LED retrofit is recommended.
GBN Lighting and Ceiling Tile 

Replacement - Back 
Gym Hall

The back gym hall ceiling and lighting was replaced when the back gym 
work was completed the summer of 2018. There is a portion of old 
spline ceiling with surface mounted lighting that remains.  

$50,000 $50,000

Provide a new drop ceiling and LED lighting.
GBN Lighting and Dimming 

System Replacement - 
Science Rooms

The science rooms fluorescent lighting and dimming system is at the 
end of its useful life and intermittently functioning. 

$50,000 $50,000

Replace fluorescent fixtures with new LED and control with 
new wall box 0-10V dimmer.
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Glenbrook High School District 225 - Glenbrook North High School (GBN) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

GBN Lighting - Athletic 
Stadium

The existing athletic stadium fixtures are energy inefficient and high 
maintenance.

$180,000 $180,000

Replace 400W metal halide light fixtures with energy 
efficient LED fixtures.  

GBN Lighting - Classrooms Convert general classrooms to LED lighting. There are approximately 
170 classrooms.

$320,000 $320,000

LED retrofit recommended.
Flooring/Tiling
GBN Flooring - 2nd floor 

Math, SS and WL offices 
and room A204

The carpeting is original to the building and in need of replacement. 
There are multiple seams separating creating tripping hazards. The is a 
dividing interior wall in Social Studies that can be removed at the time 
carpeting is replaced.

$130,000 $130,000

Carpet replacement recommended.
GBN Flooring - CPA Stage The CPA stage flooring is a soft maple which becomes worn overtime 

from the various stage sets that are screwed into the floor. There are 
many weak spots and a great deal of deflection underfoot. There is 
splintering, shearing and the potential for failure under heavy loads. 
The flooring is original and in need of replacement. 

$85,000 $85,000

Replacement of CPA stage flooring recommended.
GBN Flooring - CPA Stage The modular, rollout dance was installed in the 1980s and is beyond its 

serviceable life. It is recommended that this floor be replaced and the 
purchase include storage carts with rolling devices to assist with 
storage.

$80,000 $80,000

Replace modular dance floor.
GBN Flooring - Cafeteria 

Hallway, Laundry Room 
Hallway and Main Gym 
Hallway 

These hallways are high traffic areas and the current VCT is worn, no 
longer looks clean and in need of replacement. 

$160,000 $160,000

Replace VCT with quartz tile.
Architectural
GBN Door Replacement - 

Throughout Building
The Total Doors do not always properly latch and should be replaced. $300,000 $300,000

Replace Hallway Total Doors
GBN Structural Repair - CPA 

Stairwell
There is seperation between the east exterior wall and perpendicular 
interior walls of the NE and SE stairwells of the CPA. When the CPA 
was constructed in 1977 it appears wall anchors were not used which is 
causing this seperation. The recommended solution is being 
investigated. 

$200,000 $200,000

Add structural ties or wall anchors at the NE and SE 
stairwells.
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GBN Reconfiguration  - 
Nurses Office

The nurses office was remodeled during the 2008 referendum work at 
GBN. There are a few minor enhancements recommended to enhance 
the functionality of the space including rebalancing the HVAC system, 
adding a door to an office and adding dividers between the cots to add 
privacy. 

$20,000 $20,000

Enhancements to nurses station recommended.
GBN Glazing - Wrestling 

Room
The wrestling room is a high ceiling space located in the lower level 
directly beneath the CPA lobby. It is a dark and narrow room and since 
it's east wall is an exterior wall there is an opportunity to add a ribbon 
of windows (18 inches in height). 

$60,000 $60,000

Add glazing to the east wall of the wrestling room.
GBN Reconfiguration and 

Furniture - Sci-Tech 
Room B-110

B-110 is the robotics room and needs to be reconfigured. This includes 
new flooring, ceiling tiles, lighting, painting and furniture.

$75,000 $75,000

Redesign of B-111 and new furniture recommended.
GBN Reconfiguration and 

Furniture - Social 
Studies A208

A208 is an oversized social studies classroom.  The room can be 
converted into a conference room and general classroom.  

$125,000 $125,000

Redesign of A208 and new furniture recommended.
GBN Reconfiguration and 

Appliance Replacement 
- Culinary Arts Room 

There are two culinary art rooms - C106 and C108. C106 was redone a 
few years ago, C108 is outdated and would benefit from remodeling. 

$200,000 $200,000

Redesign of Culinary arts and new furniture recommended.
GBN Performing Arts Space Performing arts consists of music, theater and dance. Scheduling the 

various practices, rehersals and performances can be difficult due to 
the limited performance spaces; often after school dance clubs are 
forced into the cafeteria, hallways and classrooms which isn't ideal. 
Also, music and theater performances that are best suited in a medium 
sized venue are either scheuduled into the large CPA or music and 
drama classrooms.  Data is being collected and analyzed to determine 
the facility needs and recommendations. 

$2,000,000 $2,000,000

Additional Performing Arts Space(s) recommended.
Larger Purchases
GBN Furniture Purchase - 

Green and Gold 
Conference Room

The conference tables and chairs are difficult to move limiting the use 
and configurations of the space.

$50,000 $50,000

Furniture replacement recommended.
GBN Furniture Purchase - 

Cafeteria
About half of the cafeteria tables are from the 80s and no longer 
functioning properly. The beneches are falling off and there is a high 
level of repair. 

$50,000 $50,000

Furniture purchase recommended.
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GBN Furniture Purchase - 
IMC

The furniture in the IMC consists of tables and chairs. To facilitate 
student collaboration as well as independent learning, it is 
recommended that modular, mobile furniture be added to these spaces.

$80,000 $80,000

Furniture replacement recommended.
GBN Furniture Purchase - 

Peer Group
Peer group has a need for new chair (approximately 80). The current 
chairs are mismatched and not mobile.

$20,000 $20,000

Furniture replacement recommended.
GBN Furniture Purchase - 

Resource Centers
The furniture in the resource centers consists of tables and chairs. To 
facilitate student collaboration as well as independent learning, it is 
recommended that modular, mobile furniture be added to these spaces.

$100,000 $100,000

Furniture replacement recommended.
GBN Locker Purchase - 

Womens Locker Room
Additional lockers are needed to accomodate the number of female 
coaches.

$20,000 $20,000

Locker purchase recommended.
GBN Furniture Purchase - 

Social Studies Offices
Soft seating would provide for a needed collaborative space. $20,000 $20,000

Furniture purchase recommended.
GBN Furniture Purchase - 

Math  office spaces 
The desks are 30+ years old and do not accomodate the desire for 
collaborative and flexible space. 

$50,000 $50,000

Furniture purchase recommended.

Subtotal for All Project Areas $15,525,239 $150,000 $988,805 $900,000 $13,486,434

Fees/Construction Contingency $2,639,291 $25,500 $168,097 $153,000 $2,292,694

Grand Total $18,164,530 $175,500 $1,156,902 $1,053,000 $15,779,128
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Paving and Site Work
OC Paving - Parking Lot As part of the district's preventative maintenance plan for parking lots, a 

4 year crack-fill/sealcoating cycle is followed. The OC lot should be 
addressed the summer of 2020.

$6,000 $6,000

Crack-fill/sealcoating recommended.
Electrical
OC Lighting - Throughout 

the Building
The current lighting at OC is fluorescent and the overall light quality and 
energy efficiency is less than LED lighting. 

$120,000 $120,000

LED retrofit is recommended.
Flooring/Tiling
OC Flooring - Throughout 

the building
The carpeting is showing wear and pulling up in certain areas. It should 
be replaced in accordance with the district carpet replacement cycle.

$180,000 $180,000

Carpet replacement recommended.
Architectural
OC Restroom 

Reconfiguration - 
Student Restrooms

There are four individual student bathrooms. It is recommended that 
individual partitions with lockable doors be added to each individual 
bathroom. This will allow the outer door to remain unlocked while still 
providing individual privacy. 

$20,000 $20,000

Add individual partitions to student bathrooms.
Larger Purchases
OC Furniture - Classrooms The classroom furniture is original to the off campus program and is not 

conducive to today's active learning environment. 
$120,000 $60,000 $60,000

Furniture replacement recommended.
OC Soft Furniture/Blinds - 

Throughout
To facilitate collaborative learning and planning soft seating and other 
active learning furniture arrangements are recommended.

$40,000 $20,000 $20,000

Furniture purchase recommended.

Subtotal for All Project Areas $486,000 $6,000 $100,000 $80,000 $300,000

Fees/Construction Contingency $82,620 $1,020 $17,000 $13,600 $51,000

Grand Total $568,620 $7,020 $117,000 $93,600 $351,000
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Roofing
GBS Roof Replacement - 

Scene Shop
The scene shop roof was installed in 1989 and will be 31 years old the 
summer of 2020. Over the last year the condition has worsened and 
there has been significant leaking and repair and patching is becoming 
difficult. A built up roof system will be used, which offers multiple layers 
of waterproofing and protection.  The life expectancy of the new roof is 
30+ years. 

$200,000 $200,000

Roof replacement recommended.
GBS Roof Replacement - 

Fieldhouse Lobby
The fieldhouse lobby roof was installed in 1989 and will be 31 years old 
the summer of 2020. Over the course of the last year there has been 
significant leaking and certain areas can no longer be patched and 
repaired.  A built up roof system will be used, which offers multiple 
layers of waterproofing and protection.  The life expectancy of the new 
roof is 30+ years. 

$220,000 $220,000

Roof replacement recommended.
GBS Roof Replacement - 

Music, Maintenance, 
CPA corridor, Dance 
Studio, IMC, CPA 
Stage, Industrial Arts

Several roof structures are 26+ years old and will be closely monitored 
over the next few years. 

$1,438,000 $239,667 $1,198,333

Replacement of roofing recommended.
Paving and Site Work
GBS Paving - Full Parking 

Lot
Crack-filling and sealcoating is a preventative maintenance item that 
helps to maintain and extend the lifespan of an asphalt surface by 
preventing surface deterioration.  The industry standard for this 
treatment is every three to four years, the district adopted a four year 
cycle. This preventative maintenance measure reduces weather damage 
and water penetration of the asphalt surface, resists effects from gas, oil 
and salts, seals and protects the asphalt surface from deteriorating 
effects, reduces freeze-thaw deterioration, and extends the service life of 
the pavement.  Crack-filling and sealcoating involves cleaning and 
preparing the asphalt surface, installing joint sealant into prepared 
cracks, applying sealer and allowing it to cure, and applying pavement 
markings.

$180,000 $180,000

Crack-fill/sealcoating recommended.
GBS Paving - West Student 

Lot
The west student lot was last replaced in 2001 and is beginning to show 
significant cracking. The lot will need to be replaced the summer of 2024 
at which point it will be 23 years old.

$290,000 $290,000

Replacement of west student lot recommended.
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GBS Paving - Tennis Courts The GBS tennis courts were last resurfaced the summer of 2015. It is 
recommended that they be resurfaced every 7 years. Work should be 
completed the summer of 2022. Crack repair and resurfacing will 
involve cleaning existing cracks and court surface, installation of “crack 
filler”, filling cracks with granular silica sand, and applying one coat of 
acrylic resurfacer and two coats of fortified acrylic tennis court color 
coating surface.

$135,000 $135,000

Resurfacing of tennis courts recommended.
GBS Track Resurface - 

Stadium Track
The current stadium track was installed in 2004 and resurfaced in 2012 
at the time the turf field was installed. It is recommended the track be 
resurfaced with a structural spray every 6-8 years to maintain the 
integrity of the track and expand the useful life. It will be eight years the 
summer of 2020.  Once resurfaced, the track should last another 8 years 
before needing to be fully replaced in 2028. 

$110,000 $110,000

Apply a structural spray to the track.
GBS Track Replacement - 

Stadium Track
The stadium track was installed in 2004 and, with the resurfacing in 
2020, would likely not need to be replaced until the summer of 2028.  

$507,000 $507,000

Stadium Track Replacement Recommended.
GBS Field Turf 

Replacement - 
Stadium Field

The artificial turf field was installed in 2012. The top layer (carpet) needs 
to be replaced every 12-14 years. It is estimated the surface should be 
replaced the summer of 2026. 

$664,800 $664,800

Replacement of field surface recommended.
GBS Field Netting - 

Baseball Field
The current fencing along the first and third baselines of the GBS 
baseball fields are not high enough to prevent foul balls from flying into 
adjacent fields and parking lots.

$190,000 $190,000

Add 50 foot netting behind the backstop and the first and 
third baselines recommended.

GBS Field Netting - Softball 
Field

The current fencing along the first and third baselines of the GBS 
softball field is not high enough to prevent foul balls from flying into 
adjacent fields.

$180,000 $180,000

Add 50 foot netting behind the backstop and the first and 
third baselines recommended.

GBS Bleacher and Press 
Box Replacement - 
Stadium

The bleachers were installed in the late 1970s. Although passing 
inspection, the underlying structure is slowly deteriorating and rusting. 
The recommended repairs due to wear and tear has been accumulating 
each year including seating replacement, welding and painting. The 
bleachers are not ADA compliant making it difficult for students, staff 
and community members to watch events with friends and family. The 
press box is also much smaller for today's needs which include 
broadcasting, filming etc. Storage is also a concern and can be added 
underneath the bleachers. Bleachers have good capacity (3,400 home 
and 1,125 away).

$1,200,000 $1,200,000

Replacement of bleachers, press box recommended.



GBS

13

Glenbrook High School District 225 - Glenbrook South High School (GBS) Master Facility Plan

School Project & Area Description of concern and recommended action Cost Est. Total Summer 2020 Summer 2021 Summer 2022 Deferred

Mechanical and Plumbing
GBS Building Automation 

System Software and 
Component 
Replacement - 
Throughout

GBS uses a building automation system (BAS) which was installed in 
1992, to automate the many building mechanical systems. The current 
system and components (field panels, controllers) are considered 
obsolete and the system is ready for replacement. Existing wiring also 
needs to be rerun.

$900,000 $900,000

Replace BAS system and components.

GBS Ejector Pump 
Replacement - Boiler 
Room

The large ejector/sump pump in the boiler room is original to the 
building and ready for replacement. 

$60,000 $60,000

Replace ejector pump.
GBS Restroom Renovation - 

State and Madison
The restrooms at State and Madison are original to the building and in 
need of renovation. The piping and fixtures are in need of replacement. 
The restroom space is not ADA compliant and as they are heavily 
utilized during the school day as well as in the evenings and on 
weekends they do not have adequate fixture count to handle the traffic.  

$130,000 $130,000

Restroom renovation recommended.
GBS Restroom Renovation - 

Athletic Wing
The athletic restrooms are original to the building and in need of 
renovation. They are heavily utilized during the school day as well as in 
the evenings and on weekends. 

$130,000 $130,000

Renovate restrooms and ensure ADA compliance.
GBS Ductwork Cleaning - 

Throughout (Pre-2008 
areas)

The ductwork is old and has dust and residue building up, it needs to be 
cleaned to maintain air quality.  

$120,000 $120,000

Clean ductwork.
Electrical
GBS Lighting - Auditorium The existing house lighting is inefficient incandescent and difficult to 

maintain. The stage lights were converted to LED in 2014. 
$300,000 $300,000

LED retrofit to house lighting is recommended.
GBS Ceiling Tile and 

Lighting - Athletic 
Hallway (Titan Dome 
to Pool)

The corridor going from the natatorium to the fieldhouse and titan dome 
is a drop ceiling with fluorescent lighting. Over time the ceiling tiles have 
become quite worn and are ready for replacement. The existing grid will 
remain and be painted and the fluorescent lights will be changed to LED.  
It is a heavily utilized part of the building.  

$80,000 $80,000

Replace ceiling tile and update lighting to LED.
GBS Lighting - Athletic 

Stadium
The existing athletic stadium fixtures are energy inefficient and high 
maintenance.

$180,000 $180,000

Replace 400W metal halide light fixtures with energy efficient 
LED fixtures.  

GBS PA Front End 
Replacement - Main 
Office

The front end of the PA system was replaced ten years ago and the 
company has since been sold and went out of business. The current parts 
are no longer supported and the unit should be replaced. 

$80,000 $80,000

Replace the front end of the PA system.
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GBS Lighting and Dimmer 
System - 12 Science 
Classrooms LED 

The dimming system for the lights in the science classrooms is failing 
and consistently flickers on and off at random times during the day. It is 
recommended that the lights and dimming system be replaced with LED 
lighting and a new dimming system. Six of the science rooms have been 
done and twelve remain. 

$50,000 $50,000

Upgrade 12 remaining science classrooms to LED lighting.
Flooring/Tiling
GBS Abatement and 

Flooring - Fashion 
Studio (176) and Child 
Development 
classroom (181)

The flooring in the fashion studio needs abatement and install of new 
quartz tile.  The Child Development classroom needs abatement and 
new carpet planks.  Note: According to records, only 2 spaces remaining 
on 1st floor to abate:  Foods classroom and bookstore

$55,000 $55,000

Abatement and floor replacement recommended.
GBS Flooring - Old Pit, 

adjacent corridors, 
main corridor

The carpet in the old pit and adjacent corridors and main office corridor 
are next to be replaced on the building's carpet replacement cycle. The 
old pit carpeting will be replaced with LVT flooring to accommodate 
additional student seating. The corridors will be recarpeted.

$175,000 $175,000

Flooring replacement recommended.
GBS Flooring and Furniture 

- Math Office
The carpet in the math office is worn and in need of replacement. The 
furniture is original to the space and not conducive to team collaboration 
and student interaction. 

$75,000 $75,000

Redesign of Math Office and new flooring and furniture 
recommended.

GBS Flooring and Furniture 
- Social Studies Office

The carpet in the social studies office is worn and in need of 
replacement. The furniture is original to the space and not conducive to 
team collaboration and student interaction. 

$75,000 $75,000

Redesign of Social Studies Office and new flooring and 
furniture recommended.

GBS Abatement, Flooring 
and Renovation - 
Foods Classroom

The foods classroom is in need up updating as it's appliances are now 
over 20 years old and the teaching / presentation stations are not 
meeting the needs of the curriculum. Tile would also be replaced and 
abatement is necessary.  

$180,000 $180,000

Abatement, Floor Replacement, Room Renovation 
Recommended.

GBS Flooring - 4 Stairwell 
Towers

The stair treads on the four stairwell towers are worn and in need of 
replacement.

$80,000 $80,000

Replacement of stairway flooring recommended.
GBS Flooring - Pool Locker 

Rooms
The flooring in the boys and girls pe pool locker room is a concrete floor 
with an 1/8th inch epoxy coating which is constantly peeling.  

$60,000 $60,000

Replacement of pool locker room flooring recommended.
GBS Flooring - Girls West 

Pool Shower Walls
The shower walls in the girls locker room of the new pool are painted 
cinder block and, due to the climate, continuously peel and need to be 
repainted. The shower walls need to be tiled.

$60,000 $60,000
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Replacement of girls west pool locker room shower tile 
recommended.

GBS Flooring - Student 
Activity Center

The flooring in the Student Activity Center was installed as part of the 
2008 referendum projects and overtime has become scratched and worn 
from the various room set ups and groups utilizing the room. It is 
recommended that the floor be replaced with new LVT flooring which is 
significantly more durable than the products available in 2008.

$75,000 $75,000

Flooring replacement recommended.
GBS Flooring - Auditorium 

Stage
The auditorium stage flooring is a soft maple which becomes worn 
overtime from the various stage sets that are screwed into the floor. 
There are many weak spots and a great deal of deflection underfoot. 
There is splintering, shearing and the potential for failure under heavy 
loads. The flooring is original and in need of replacement. 

$85,000 $85,000

Replacement of auditorium stage flooring recommended.
Architectural
GBS Door Replacement - 

Throughout Building
The Total Doors do not always properly latch and should be replaced. $300,000 $300,000

Replace Hallway Total Doors
GBS Room Numbering - 

Throughout Building
The current room numbering at GBS is not ADA compliant as it lacks the 
required braille and is not installed at ADA required height. Additionally 
rooms should be numbered in a more meaningful way.

$200,000 $200,000

Renumber the building and replace signage.
GBS Nurses Office The existing configuration of the nurses office is not conducive to the 

volume of students visiting the space on a daily basis. The layout is not 
efficient, doesn't provide sufficient privacy and lacks storage.

$395,000 $395,000

Reconfiguration and renovation of nurses office 
recommended.

GBS Performing Arts Space Performing arts consists of music, theater and dance. Scheduling the 
various practices, rehersals and performances can be difficult due to the 
limited performance spaces; often after school dance clubs are forced 
into the cafeteria, hallways and classrooms which isn't ideal. Also, music 
and theater performances that are best suited in a medium sized venue 
are either scheuduled into the large CPA or music and drama 
classrooms.  Data is being collected and analyzed to determine the 
facility needs and recommendations. 

$2,000,000 $2,000,000

Additional Performing Arts Space(s) recommended.
Larger Purchases

Subtotal for All Project Areas $11,159,800 $1,105,000 $185,000 $1,409,667 $8,460,133

Fees/Construction Contingency $1,897,166 $187,850 $31,450 $239,643 $1,438,223

Grand Total $13,056,966 $1,292,850 $216,450 $1,649,310 $9,898,356



 

 

To: Dr. Charles Johns 

Board of Education 

 

From: Dr. Kim Ptak 

Dr. R.J. Gravel 

 

Date: Tuesday, October 22, 2019  

 

Re: Stadium Scoreboard Advertising  

 

Recommendation 

It is recommended that the Board of Education consider allowing the Athletic Booster Clubs of each 

school the ability to manage the scoreboard advertisement program beginning with the 2020-21 fiscal 

year. 

 

Background 

In 2012 (Glenbrook South) and 2013 (Glenbrook North) artificial turf fields and associated track work was 

completed at a cost of approximately $3,500,000.  As part of the funding plan for these two projects, the 

Board of Education determined that $1,400,000 of the $3,500,000 necessary would be raised through 

sources outside of the district’s operating or capital funds.  The breakdown of the $1,400,000 funding is 

presented within Table 1. 

Table 1 

Artificial Turf Field Funding Sources (2012 and 2013) 

Revenue Source Amount 

Athletic Booster Clubs $500,000 

Reduction in School Operating Budgets $500,000 

Community Fundraising $400,000 

Total:  $1,400,000 

 

To facilitate the community fundraising portion of the plan, the Board of Education approved the 

installation and use of corporate advertising on the stadium scoreboards at both schools (see sample 

images on page 2) through Board Policy 9250 and their associated procedures (see pages 4-6).  Each 

scoreboard accommodates (8) 2’ x 5’ panels and each panel costs $5,000 per year, with a minimum five 

year commitment.   These parameters allow for potential funding of $200,000 per scoreboard over a five 

year period. 

 

The initial five year period was 2012-13 through 2017-18.  A limited amount of additional contracts have 

been entered into for the period 2018-19 through 2023-24.  A summary of previous and current 

advertisers is presented in Table 2. 
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Table 2 

Previous and Current Advertisers 

 2012-13 through 2017-18 

5 of 5 Years 

2018-19 through 2023-24 

2 of 5 Years 

Sponsor GBN GBS GBN GBS 

ABT  $25,000   

Glenbrook Foundation $25,000 $25,000   

Glenview State Bank  $50,000   

Illinois Bone and Joint $25,000 $25,000  $10,000 

Jennings Chevrolet  $25,000   

Nicholas & Associates $25,000 $25,000   

Upright MRI $25,000 $25,000   

Illinois Cancer Specialists $25,000    

Perl Lending $25,000    

Waterway $25,000  $10,000 $10,000 

NorthShore Medical     $10,000 

Total Paid  $175,000 $200,000 $10,000 $30,000 

Total Outstanding $0 $0 $15,000 $45,000 

Grand Total $0 $0 $25,000 $75,000 
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It has previously been the responsibility of school administrators for soliciting advertisers for the 

scoreboard panels and has had varying levels of success.  As advertisers are identified, the school district 

executes a sponsorship agreement with the advertiser (see pages 7-8).  As of the current time, only four of 

the sixteen panels across both schools are filled.  

 

In consultation with the school leadership teams, it was discussed that the Athletic Booster Clubs have 

greater access to potential advertisers for the football stadium signage.  As part of their mission to raise 

funds to support school athletic programs, the Booster Clubs have established relationships with many 

local and regional businesses, positioning them for success in this endeavor.   As a result, it was 

recommended that the Board of Education consider allowing the Athletic Booster Clubs of each school the 

ability to assume responsibility for future scoreboard advertisements.  As part of this transition, the 

school district would retain the responsibility to approve/deny advertisers, and the responsibility of 

ordering and installing the actual advertisements.  However, future revenue generated by sales would be 

deposited into the appropriate Athletic Booster Club activity account (maintained by the school district). 

There is the potential for additional discussion with the booster clubs with respect to how these funds may 

be used (e.g. for enhancements that support the student experience in the stadium).  
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Sample 

ADVERTISING SPONSORSHIP AGREEMENT 

  

This Agreement (“Agreement”) is made by and between the BOARD OF EDUCATION OF NORTHFIELD              

TOWNSHIP HIGH SCHOOL DISTRICT NO. 225, COOK COUNTY, ILLINOIS (“District 225”) and ABT             

(“Sponsor”). The term of this Agreement shall be from OCTOBER, 2017 through SEPTEMBER, 2022.              

For and in consideration of the mutual promises hereinafter set forth and other good and valuable                

consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties agree as follows: 

  

1. District 225 shall provide Sponsor with an approximately 2 foot by 5 foot advertising panel on the                 

GBS football field’s scoreboard, in a location determined by District 225. 

 

2. Sponsor shall provide District 225 with the design and content of the advertising panel; all               

advertising panels must be pre-approved by District 225. Further, District 225 shall have             

absolute and unfettered discretion as to the acceptability of the content and design of all               

advertising panels.  District 225 will incur the cost of the advertising panel. 

 

3. District 225 shall install and fund the advertising panel and continuously display the panel on the                

scoreboard of the football field for the term of this Agreement. 

 

4. This is a non-exclusive advertising sponsorship agreement. District 225 shall have the absolute             

right to enter into other similar advertising sponsorship agreements for advertising space on the              

same scoreboard with other sponsors. Sponsor shall have no rights with respect to the other               

sponsors or the content of other advertising panels. 

 

5. District 225 agrees to maintain the panel in good condition, at its cost, subject to normal wear and                  

tear and weather exposure. In the event the panel is destroyed, District 225 will replace the panel. 

 

6. Sponsor shall pay District 225 $5,000.00 per year for five years, for a total of $25,000.00.                

Annual payments of $5,000 shall be paid each year by September 1st
, with the exception of the                 

first payment, which will be paid October 1, 2017. 

 

7. District 225 may terminate this Agreement, for any reason or without cause, upon thirty (30) days                

prior written notice to Sponsor. In the event of termination, District 225 shall provide a pro-rated                

refund of monies previously received. Upon such termination of this Agreement District 225 shall              

have the right to remove Sponsor’s advertising panel from the scoreboard and dispose of same. 

 

8. This Agreement supersedes all prior negotiations, understandings, and agreements between the           

Parties hereto and constitutes the final and complete understanding of the Parties regarding the              

subject matter hereof. Both Parties acknowledge and agree that neither Party has relied on any               

representations or promises in connection with this Agreement not contained herein. 

 

9. This Agreement may not be modified or amended except by a subsequent written instrument              

evidencing the express consent of each of the Parties hereto and duly executed by both of the                 

Parties hereto. 
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10. The Agreement shall begin upon installation of the panel. 

 

11. This Agreement is not assignable in whole or in part by either Party hereto in the absence of                  

express, prior written consent of both Parties hereto. 

 

12. Sponsor shall indemnify, defend and hold District 225 and its employees, and Board Members              

from and against any and all damages, losses, claims, suits, demands, actions, causes of action,               

setoffs, liens, attachments, debts, judgments, liabilities or expenses including, attorneys’ fees and            

costs by reason of any claim, demand, suit, or judgment arising out of or alleged to have arisen                  

out of or in any way relating to this Agreement, or the advertising and sponsorship which is the                  

subject of this Agreement. 

 

13. This Agreement shall be construed and governed solely in accordance with the laws of the state of                 

Illinois. 

 

14. In the event of legal action brought to enforce the terms of this Agreement, venue shall only be                  

proper in Circuit Court of Cook County, Illinois or the United States District Court for the                

Northern District of Illinois. The losing party in any such litigation shall pay to the prevailing                

party all costs, expenses and reasonable attorneys’ fees incurred by the prevailing party in such               

litigation.  

 

15. Waiver by either Party of any default, breach or provision will not be construed as a waiver of any                   

other default, breach or provision under this Agreement. 

 

16. Time is of the essence in the performance of this Agreement. 

 

17. If any provision of this Agreement is held invalid or unenforceable, its invalidity or              

unenforceability shall not affect any other provision of this Agreement, the remainder of this              

Agreement shall remain in full force and affect and will be construed and enforced as if such                 

provision had not been included herein. 

 

18. The individuals signing on behalf of the Parties to this Agreement hereby represent and warrant               

that they have full and absolute legal authority to execute this Agreement. 

 

19. The effective date of this Agreement shall be the later of the execution dates below. 

BOARD OF EDUCATION OF NORTHFIELD     

TOWNSHIP HIGH SCHOOL DISTRICT NO.     

225, Cook County, Illinois 

  [Name of Sponsor] 

 

By:     By:   

  A Duly Authorized Signatory     A Duly Authorized Signatory 

Date:     Date:   
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