
 

 
To: Dr. Mike Riggle 
             Board of Education 
 
From: Dr. Kimberly Ptak 
  
Date: Monday, February 25, 2019 
 
Re: Award of Bids for District Life Safety and Capital Projects for Summer 2019 
 
Recommendation 
It is recommended that the Board of Education award the bids as presented below for life safety and 
capital project work to be performed during the summer of 2019 in the amount of $3,257,518.  
 
 

 
 

Funding Source: 
Life Safety Funds 

(Fund 90) 
District Capital Projects Budget 

(Fund 60) 
 

Trade Contractor 
Fieldhouse 

Roof 

Intercom 
Repair & 
Pressure 
Switch  

Pool  
HVAC  

& Filter  
Replacement 

Paving & 
Concrete 

Pool 
Ceiling 
Painting 

Pool 
Surge 
Tank 

Pool Deck 
Repair Total Cost 

Paving Schroeder 
Paving 

   $241,897    $241,897 

General 
Trades 

Monarch $22,156   $32,000 $129,500  $131,000 $314,656 

Roofing Combined 
Roofing  

$551,000       $551,000 

HVAC 
Plumbing 

DeKalb $32,000  $1,453,000   $50,000 $116,000 $1,651,000 

Electrical Carey 
Electric 

$8,000 $240,000 $146,065    $104,900 $498,965 
 

 
   Total Cost $613,156 $240,000 $1,599,065 $273,897 $129,500 $50,000 $351,900 $3,257,518 

 
10/2018 Estimate $810,000 $225,000 $1,550,000 $420,000 $130,000 $50,000 $345,000 $3,530,000 

Overestimate/ 
Underestimate -$196,844 $15,000 $49,065 -$146,103 -$500 $0 $6,900 -$272,482 

  LS Funds ​Under​ Estimate: -$132,779 Capital Funds ​Under​ Estimate: -$139,703 -$272,482 
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Summary of Bid Results 
At the Monday, November 12, 2018 regularly scheduled board meeting, the Board of Education 
authorized Arcon Associates to create bid specifications for the recommended summer 2019 life safety 
and capital projects.  Bid specifications were distributed to prospective bidders on Monday, December 10, 
2018 and a mandatory pre-bid meeting was held on Thursday, December 20, 2018.   Bids were opened 
and publicly read on Thursday, January 17, 2019.  
 
Overall, life safety bids were $132,779, or 5.14%, ​under​ the original cost estimate and capital projects 
were $139,703, or 14.8%,  ​under​ the original cost estimate.  Roofing and paving bid results had the 
greatest variance and are summarized below.  
 
Roofing (Life Safety Project) $196,844 under estimate 
The Glenbrook North fieldhouse roof is 42,000 square feet and is scheduled to be replaced the summer 
of 2019.  The size of the project made it desirable to bidders and resulted in a very competitive bidding 
environment with eight roofing contractors participating.  The estimate for the Glenbrook North roof was 
based on the median bid prices submitted last summer for the ​Glenbrook South​ fieldhouse roof; adjusted 
for slight inflation.  The low bidder for the Glenbrook North roof is Combined Roofing Services who 
submitted a bid $60,216 less than the next lowest bidder. Despite the difference, Combined Roofing is 
confident in its bid and its scope of work has been validated.  Combined Roofing is a reputable roofing 
contractor who has successfully completed projects of this size and scope.  
 
Paving and Concrete (Capital Project) $146,103 under estimate 
The scope of work for paving and concrete includes parking lot sealcoating, patching and replacement of 
the tennis court parking lot at Glenbrook North.  Additionally, it includes a sidewalk connecting the 
crosswalk being added as part of Maple School’s construction to the Glenbrook North entrance which will 
allow for a safe and complete passage between the two schools.  The paving bid package also was very 
competitive and had seven bidders participate.  From the time the estimate was created to the time the 
project went out to bid, the project was value engineered which resulted in cost savings.  Rather than 
adding additional structures to improve the site drainage in the tennis parking lot, adjustments to the 
pavement slope were made.  Additionally, prior to the bidding process the Village of Northbrook accepted 
the proposed pavement cross section which utilized existing stone for the drive aisles rather than 
requiring BAM (bituminous aggregate mixture) be added.  
 
 


